COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2021

ESTI MATE SUMVARY 13:17: 42
CONTI D C23037 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23037- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TI ME ALLOW 100 WORK DAYS
US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:  15.50 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. 00343- 044
US 34 CURB RAMPS AKRON TO WRAY
NAMVE OF ROAD:
PRQIECT COUNTI ES: YUVA WASHI NGTON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 04/08/2021
6374 S. RACINE Cl RCLE DATE LET 03/ 04/ 2021 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/19/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/08/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 603, 444. 63 PARTI Cl PATI NG $ 40, 219. 39 $ 40, 219. 39
AWARD PRQJECT AMI:  $ 1,453, 444. 63 NON- PARTI Cl PATI NG 230, 528. 05 230, 528. 05
PERCENT COMPLETE: 16. 89% TOTAL EARNI NGS 270, 747. 44 270,747. 44
FUNDS AVAI LABLE: $ 1,332,697.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 270, 747. 44 270, 747. 44
TOTAL CLAI VS $ 0.00 RETAI NAGE -6, 157. 25 -6, 157. 25
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 264, 590. 19 264, 590. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 264, 590. 19 264, 590. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 264, 590. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23037-BID ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0001 13:17: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 2, 063. 000 0. 000
Sy 360. 000 7,563. 60
21. 01000 360. 000 7,563. 60
0010 202-00201 Renoval of Curb 40. 000 0. 000
LF 0. 000 0.00
9. 61000 0. 000 0.00
0015 202-00203 Renoval of Curb and Gutter 3, 391. 000 0. 000
LF 808. 000 16, 547. 84
20. 48000 808. 000 16, 547. 84
0020 202-00206 Renoval of Concrete Curb Ranp 1, 006. 000 0. 000
Sy 145. 000 3, 449. 55
23. 79000 145. 000 3, 449. 55
0025 202-00210 Renoval of Concrete Pavenent 306. 000 0. 000
5% 30. 000 617. 40
20. 58000 30. 000 617. 40
0030 202-00220 Renoval of Asphalt Mat 1, 160. 000 0. 000
5% 217.000 3,832.22
17. 66000 217.000 3,832.22
0035 202-00250 Renopval of Pavenment Marking 2,607. 000 0. 000
SF 0. 000 0.00
2.79000 0. 000 0.00
0040 202-00827 Renoval of Pull Box 6. 000 0. 000
EACH 1. 000 507. 50
507. 50000 1. 000 507. 50
0045 202-00860 Renoval of Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0.00
304. 50000 0. 000 0.00
0050 203-00050 Unsuitable Materi al 50. 000 0. 000
cY 1. 000 50. 75
50. 75000 1. 000 50. 75
0055 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 1. 000 187.78

187. 78000 1. 000 187.78



CONTI D

ROADWAY

CAT NO0200

0060 207-00702

0065 208-00090

0070 210-00810

0075 210-00860

0080 210-01000

0085 210-02804

0090 210-04050

0095 212-00050

0100 212-00700

0105 212-00708

0110 212-01200

C23037
23037-BID
C0343- 044
| TEM
DESCRI PTI ON

Topsoil (Offsite)

Erosi on Control (Curb Ranp)

Reset Ground Sign

Reset Pedestrian Push Button

Reset Fence

Ginding: Sidewal k and/or Curb Ranmp Repair

Adj ust Val ve Box

Sod

Organic Fertilizer

Seedi ng (Native) Broadcast

Landscape Restoration

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
76.000
cy
86. 28000
154. 000
EACH
118. 63000
57.000
EACH
355. 25000
4. 000
EACH
609. 00000
40. 000
LF
101. 50000
30. 000
LF
39. 09000
7.000
EACH
558. 25000
1, 665. 000
SF
2. 03000
43.000
LB
8. 37000
0. 100
ACRE
4,110. 75000
1. 000
LS

15, 225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
23.000
23.000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 05/ 2021

2,728

1,776

1,674

.00

49

25

.00

.00

.00

75

.00

.00

.00

.00

13:17:42

AMOUNT

2,728

1,776

1,674

.00

49

25

.00

.00

.00

75

.00

.00

.00

.00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23037-BI D ESTI MATE RUN 05/ 05/ 2021
PRQIECT C0343- 044 ESTI MATE NO. 0001 13:17: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,131. 50000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
19. 79000 0. 000 0. 00
0125 304-06007 Aggregat e Base Course (Cl ass 6) 40. 000 0. 000
cY 0. 000 0. 00
98. 78000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 537. 000 0. 000
TON 28.720 8,745.24
304. 50000 28.720 8, 745. 24
0135 412-00190 Concrete Pavement (Patching) 306. 000 0. 000
5% 33.000 3,609.54
109. 38000 33. 000 3,609. 54
0140 608-00000 Concrete Sidewal k 1,176. 000 0. 000
SY 170. 000 11, 298. 20
66. 46000 170. 000 11, 298. 20
0145 608-00010 Concrete Curb Ranp 2,874.000 0. 000
Sy 396. 000 47,904. 12
120. 97000 396. 000 47,904. 12
0150 609-20010 Curb Type 2 (Section B) 1, 033. 000 0. 000
LF 73.000 3,510. 57
48. 09000 73.000 3, 510. 57
0155 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 500. 000 0. 000
LF 270. 000 14, 482. 80
53. 64000 270. 000 14, 482. 80
0160 610-00030 Medi an Cover Material (Concrete) 968. 000 0. 000
SF 143. 000 1, 318. 46
9. 22000 143. 000 1,318. 46
0165 613-00200 2 Inch Electrical Conduit 44.000 0. 000
LF 0. 000 0. 00
40. 60000 0. 000 0. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23037-BID ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0001 13:17: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07001 Type One Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
812. 00000 0. 000 0. 00
0175 614-72863 Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1,913. 28000 0. 000 0. 00
0180 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 370 13, 144.25
35, 525. 00000 0. 370 13, 144. 25
0185 626- 00000 Mobi I i zati on 1. 000 0. 000
LS 0. 453 65, 505. 84
144, 604. 50000 0. 453 65, 505. 84
0190 626-01114  Public Information Managenent (Tier 1V) 150. 000 0. 000
DAY 30. 000 1, 260. 00
42.00000 30. 000 1, 260. 00
0195 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4,722.000 0. 000
Li ne
) SF 0. 000 0. 00
14. 72000 0. 000 0. 00
0200 630-00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
23.35000 0. 000 0. 00
0205 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 6. 000 913. 50
152. 25000 6. 000 913. 50
0210 630-00012 Traffic Control Managenent 100. 000 0. 000
DAY 16. 000 10, 556. 00
659. 75000 16. 000 10, 556. 00
0215 630-80340 Pedestrian Barricade (ADA) 100. 000 0. 000
LF 50. 000 3,299. 00
65. 98000 50. 000 3,299. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) 47.000 0. 000
EACH 22.000 893. 20

40. 60000 22.000 893. 20



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23037-BID ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0001 13:17: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 4.000 162. 40
40. 60000 4.000 162. 40
0230 630-80350 Vertical Panel 30. 000 0. 000
EACH 8. 000 243. 60
30. 45000 8. 000 243. 60
0235 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1.000 2,537.50
2,537.50000 1. 000 2,537.50
0240 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 1. 000 1,522. 50
1,522. 50000 1.000 1,522.50
0245 630- 80360 Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 15. 000 380. 70
25. 38000 15. 000 380. 70
0250 630-80380 Traffic Cone 50. 000 0. 000
EACH 25. 000 304. 50
12. 18000 25. 000 304. 50
0255 630-85041 Mobi | e Attenuator 25. 000 0. 000
DAY 0. 000 0. 00
507. 50000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23037-BID ESTI MATE RUN 05/ 05/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0001 13:17: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,563,225.24 % 230,528.05% 230, 528. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 19, 411. 88
19, 411. 88000 1. 000 19, 411. 88
0285 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1.000 19, 462. 63
19, 462. 63000 1. 000 19, 462. 63
0290 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 344. 88
1, 344. 88000 1. 000 1,344.88

CAT 0400 CURRENT AMT $ 40,219.39% 40,219.39% 40, 219. 39

PROJECT TOTAL CURRENT AMI $ 1,603,444.63$% 270,747.44$  270,747.44



